


ATMOSPHERIC SCIENCE DATA CENTER (ASDC) PROJECT MANAGEMENT

LMS-CP-5525
Revision: B-1

**Implementation of this procedure has been
suspended pending changes required
by Science Directorate**



Objectives:

- to provide stewardship of data regarding clouds, radiation budget, aerosols and tropospheric chemistry in a manner that meets the requirements issued by the Initiator and complies with all applicable Agency directives and Executive Orders
- to provide data processing, archive, and distribution services for Earth Science mission

Approval _____ Original signed on file
Associate Director for Research and Technology Competencies

General Information

The following records are generated by this procedure and are maintained in accordance with LMS-CP-2707:

- Notification of Work (NOW)
- Project File
- Service Agreement and Project Plan

Note 1

Initiator may be any of the following:

- Scientist
- Experiment Project Office
- Headquarters Program Managers
- Earth Science Data Information System (ESDIS) Project Office, NASA Goddard Space Flight Center

Note 2

The Service Agreement is a description of the project which establishes a framework for additional requirement definition. The draft must include:

- A description of the services to be performed
- Major milestones
- Costs

Note 3

Depending on scope of work, the NOW will either be modified or a new NOW will be created.

The Project Plan takes the form of a task list with projected completion dates.

The Project Plan and Service Agreement may be combined as a single document.

It is the Contracting Officer's Technical Representative's (COTR) responsibility to assist the Program Manager when required.

