

SOFTWARE ACQUISITION PLANNING


LMS-CP-5532

Revision: C-1

Objectives:

- to plan and perform software acquisition at LaRC
- to ensure Requester Requirements are met

Approval original signed on file 5/14/08
Associate Director Date



General

This procedure applies to the purchase, monitoring, review, and acceptance of software externally developed for LaRC. LMS-CP-5532 is invoked by following LMS-CP-5528, Software Planning, Development, Acquisition, Maintenance, and Operations, which contains the complete set of definitions and references used in this procedure.

Note 1

The Supervisor(s) is responsible for authorizing human resources and the requester is responsible for authorizing the Plan. A record of authorization must be retained.


The requester must ensure that installation, operations, and maintenance phases of the project are addressed in the Plan if they are applicable.

Note 2

For High-Control and Critical-Control software, following authorization of the Plan, submit a paper or electronic copy of the Plan to the Head, Mission Assurance Branch (MAB) and obtain MAB approval before proceeding.

Note 3

The Software Manager must require that the contractor (provider) "demonstrate that the provider of the software to be developed has proven organizational capabilities and experience to deliver quality software on time and within budget; require acceptable evidence of the entity's software management, engineering, and assurance standards, processes, and practices to produce quality software" [11].



Note 8

The Software Acquisition Plan may be stand-alone or included as sections of the parent project plan and must include:

- Project title
- Software Manager's name and percentage of time allocated to this role
- The class(es) of the software to be delivered
- The functions and products required by the designated class(es)
- Scope of the software project
- Requester Requirements
- Software Requirements (when developed prior to acquisition)
- Defined responsibilities for contractor and civil service personnel, including how changes to the Software Acquisition Plan are to be made
- List of deliverables, including the Software Project Management Plan (SPMP) and any installation, operations, and maintenance plans, requested delivery schedule, and end date
- Which primary and supporting processes, activities, and tasks from IEEE 12207 must be utilized to deliver High- and Critical-Control class software and how they will be tailored
- Acceptance procedure and criteria for testing incoming products against requirements and rejecting defective items
- The extent of contractor involvement in acceptance testing
- The schedule for joint reviews of: technical, cost, staffing, and schedule performance against the SPMP; verification and validation results; and status of products, problems, and changes to the SPMP
- How the review results will be documented and retained
- Date of approval of the Software Acquisition Plan and Requester's name (this serves as an electronic record of approval)

The following tracking information and changes to it must be provided to the Supervisor:

- Project title
- Software Manager's name and the percentage of time allocated to this role
- Software class(es)
- End date

(Note: Document 193 [3] may be used to retain a record of this information)

Specify in the Software Acquisition Plan:

- That the contractor must deliver a Software Project Management Plan (SPMP) addressing the requirements given in LMS-CP-5528 Section 3, excluding paragraph 3.1.2 (and Section 4 for Critical-Control projects)
- That the SPMP must be baselined following the contractor's Configuration Management Plan
- That the contractor's primary point of contact be identified to the Software Manager
- That detailed tasks must be assigned to qualified software project team members
- That software activities must be performed according to the authorized SPMP
- That start and end dates of the SPMP schedule elements must be updated and reported to the Software Manager as the schedule changes
- That a Software Version Description must be documented and submitted to the Software Manager with each delivery that contains the following information; project title, date of delivery, point of contact, inventory of all baselined configuration items to be delivered, including unique configuration item identifier and description, instructions for reading and installing configuration items, and a description of all changes incorporated in this delivery
- That the contractor must deliver information required to complete the Software Metrics Collection Sheet, located at:
<http://sw-eng.larc.nasa.gov/process/>

Also, consideration must be given to any additional project control metrics that are needed to monitor project status. If additional control metrics are needed, the requirements for project control metrics to be collected, the collection process, and the responsibilities for collection and analysis must be specified in the Software Acquisition Plan. These metrics are in addition to those collected on the Software Metrics Collection Sheet and are used purely for management tracking and control purposes.

Guidance on software contract management can be found in *The Capability Maturity Model* [19], section 7.4, Software Subcontract Management. Additional guidance on acquisition planning can be found in [6].

All solicitation, contract, and tasking text must be reviewed following LMS-CP-5523, Statement of Work (SOW) Review Procedure, before proceeding.